

Decision-Making Timeline for Pool

- **Tues., June 14, 2016, Special Board meeting:**
 - Review revised LTFF.
 - Report on pool option 5B, including cost.
 - Review proposal for additional garage study.
 - Identify options for phase two of community engagement.

- **Thurs., June 23 Board meeting:**
 - Report on format of July community engagement.
 - Presentation by Liz Hennessey on funding options.

- **Week of July 11-15:** Phone survey conducted.

- **Wed., July 13:** Community engagement meeting (tentative).

- **Wed., July 20:** Community engagement (tentative).

- **Date TBD but before July 28, Special Board meeting (?):** Report from phone-survey consultant.

- **Thurs., July 28, Special Board meeting:** Approve final pool project as well as type and amount of bond.

- **Tues., Aug. 16, Special Board meeting:** Approve referendum question.

- **Mon., Aug. 22, 2016:** Deadline for submitting referendum question for November ballot.