

Decision-Making Timeline for Pool and Facilities

- **Thurs, June 30, 2016, Special Board meeting:**
 - Moving LT Facilities Plan to Community Meetings
 - Discuss additional information requests
- **Week of July 11-15:** Phone survey conducted
- **Thurs, July 14, Special Board Meeting:**
 - Regular business
 - Planning session for superintendent search
- **Tues, July 19:** Community engagement meeting
- **Wed, July 20:** Community engagement meeting
- **Thurs, July 28, Special Board meeting:**
 - Reports on community meetings and phone-survey
 - Discuss options in preparation for decisions on August 1

Note: Consider early start or change to 7/27

- **Mon, August 1, Special Board meeting:**
 - Approve final pool and facilities project
 - Determine type and amount of bond

Note: Confirm board members availability

- **Tues, Aug. 16, Special Board meeting:** Approve referendum question
- **Mon, Aug. 22, 2016:** Deadline for submitting referendum question for November ballot